The "arc" of the taskforce process

August 6th Meeting Key milestone(s):

- Equity framework
- Vision-setting for final report

Working Groups Launch (September)

- Organized around topic areas
- Meeting bi-weekly

October 27th Meeting

Key milestone(s):

- Refine full set of solution options
- Determine actionable strategies and timeframes

September 10th Meeting Key milestone(s):

- Data and stakeholder research findings
- Identify root causes
- Determine topic areas for working groups

October 13th Meeting Key milestone(s):

 Review initial ideas from working groups for potential solution options

November 10th Meeting

Key milestone(s):

- Finalize taskforce recommendations
- Determine appropriate next steps

Our process will result in a set of actionable recommendations to Governor Newsom and other state leaders in education, workforce and philanthropy